
0 0

22 2

0

Material List

0 2

20 0

2

Labor Estimating

7 0.5

10.510 3

7.5

Floor Bands

2 1.5

3.52 0

3.5

Budget Estimating

3.5 1.5

53.5 0

5

Order Form

5 2

75 0

7

Delivery

0

00

0

Start

0 0

22 2

0

Cut List

7 2

10.58.5 1.5

9

Floor Joists

7 1

10.59.5 2.5

8

Floor Skids

7 2

16.514.5 7.5

9

Cut Siding Materials

7 1

1312 5

8

Side Frame Cut Pieces

7 1

1312 5

8

Back Frame Cut Pieces

7 1

14.513.5 6.5

8

Front Frame Top/Bottom 
Plates

7 2

12.510.5 2.5

9

Door Frame 

7 3

14.511.5 4.5

10

Built Door

7 4

117 0

11

WIndow Frame

8 1.5

14.513 5

9.5

Assembled Side Frame

8 1.5

14.513 5

9.5

Assembled Back Frame

9 4

14.510.5 0.5

13

Decking

11 1.5

12.511 0

12.5

Window Frame Siding

12.5 1

1514 1.5

13.5

Window Trim

12.5 2.5

1512.5 0

15

Window Glass

9 1.5

1412.5 3.5

10.5

Door Frame Siding

9 1

1514 5

10

Door Frame Trim

10 2

16.514.5 4.5

12

Installed Door

10 2

16.514.5 4.5

12

Installed Side Frames

10 1

16.515.5 5.5

11

Installed Back Frames

15 1.5

16.515 0

16.5

Installed Window Frame

10 1.5

16.515 5

11.5

Installed Door Frame

7 3

21.518.5 11.5

10

Cut Rafters

21.5 1.5

2321.5 0

23

Installed Rafters

23 4

2723 0

27

Roof Studs

23 3

2724 1

26

Roof Blocking

27 2

2927 0

29

Roof Purlins

29 4

3329 0

33

Roofing Panels

16.5 5

21.516.5 0

21.5

Installed Siding

33

3333

33

End
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