
Death of a Salesman Construction 

 

General Information 

Show Death of a Salesman 

Theatre Weston Playhouse 

Director Steve Stetler 

Estimate by Clare Hilton 

Materials Budget $5,000 

Budget Contingency  10% (added to each unit) 

Time Contingency 1.93 (added to each unit) 

  

Shop Availability  

 Labor hrs/week Total build time 

Scene Shop 

Foreman 

1 40  280 

Carpenter/Welder  2 40 560 

Scenic Charge 1 40 280 

Scenic Artist 1 40 280 

Scenic Intern 1 40 280 

             

Cost Breakdown 

*each cost includes a 10% contingency and padding 

 

 

hilton time estimate.pdf 

hilton cost breakdown.pdf  

Set Piece Cost 

Show Deck $754.10 

Drop $312.45 

Windows $3,572.64 

Paint $725.00 

Total $5,364.27 

Overage $364.27 

https://drive.google.com/file/d/1M3BHo8Ta10O8K1Id0Fcy48Hn9YT6c5rq/view?usp=drive_link
https://drive.google.com/file/d/1pcZNJ1VH5gBQj0bvTYl5T9T-Xg48717d/view?usp=drive_link


Work Break-down Structure 

 

 



 

Precedence Diagram: hilton pert precedence diagram.pdf 

 

 

Gantt Chart: hilton gantt chart.pdf  

 

 

https://drive.google.com/file/d/1-lvf7JuP6W_AcllnipEB06d4mkWiSVqg/view?usp=drive_link
https://drive.google.com/file/d/1RnPh1vZRoJ76kuKf10uACZ1VX4jsxElc/view?usp=drive_link

