

Task	Predecessors	Description	Assigned To	Status	Planned Start Date	Planned End Date	Duration	At Risk	09/17/2023							09/24/2023						
									17	18	19	20	21	22	23	24	25	26	27	28	29	30
1 <b>Planning/Estimating</b>					09/18/23	09/20/23	2.5d	<input type="checkbox"/>														
2 Material List					09/20/23	09/20/23	0	<input type="checkbox"/>														
3 Order Form	5				09/20/23	09/20/23	0.15d	<input type="checkbox"/>														
4 Delivery	3				09/20/23	09/20/23	0.2d	<input type="checkbox"/>														
5 Budget	2				09/20/23	09/20/23	0.15d	<input type="checkbox"/>														
6 Cut List					09/20/23	09/20/23	0	<input type="checkbox"/>														
7 Labor					09/18/23	09/18/23	0.2d	<input type="checkbox"/>														
8 <b>Construction</b>					09/20/23	09/25/23	3.25d	<input type="checkbox"/>														
9 <b>Door Frame</b>	4				09/20/23	09/21/23	0.55d	<input type="checkbox"/>														
10 Frame					09/20/23	09/20/23	0.2d	<input type="checkbox"/>														
11 Installed Door	13, 14				09/20/23	09/21/23	0.2d	<input type="checkbox"/>														
12 Trim	14				09/20/23	09/20/23	0.1d	<input type="checkbox"/>														
13 Built Door					09/20/23	09/20/23	0.3d	<input type="checkbox"/>														
14 Siding	10				09/20/23	09/20/23	0.15d	<input type="checkbox"/>														
15 <b>Roof</b>	9, 22, 27, 31, 35				09/21/23	09/25/23	1.35d	<input type="checkbox"/>														
16 Cut Rafters					09/21/23	09/22/23	0.3d	<input type="checkbox"/>														
17 Installed Rafters	16				09/22/23	09/22/23	0.15d	<input type="checkbox"/>														
18 Studs	17				09/22/23	09/22/23	0.4d	<input type="checkbox"/>														
19 Blocking	17				09/22/23	09/22/23	0.3d	<input type="checkbox"/>														
20 Purlins	19				09/22/23	09/22/23	0.2d	<input type="checkbox"/>														
21 Roofing Panels	20				09/22/23	09/25/23	0.4d	<input type="checkbox"/>														
22 <b>Window Frame</b>	4				09/20/23	09/21/23	0.8d	<input type="checkbox"/>														
23 Frame					09/20/23	09/20/23	0.4d	<input type="checkbox"/>														
24 Trim	26				09/21/23	09/21/23	0.1d	<input type="checkbox"/>														
25 Glass	26				09/21/23	09/21/23	0.25d	<input type="checkbox"/>														
26 Siding	23				09/20/23	09/21/23	0.15d	<input type="checkbox"/>														
27 <b>Front Frame</b>					09/20/23	09/21/23	1.35d	<input type="checkbox"/>														
28 Installed Window Frame	22, 39				09/21/23	09/21/23	0.15d	<input type="checkbox"/>														
29 Installed Door Frame	9, 39				09/21/23	09/21/23	0.15d	<input type="checkbox"/>														
30 Top/Bottom Plates	4				09/20/23	09/20/23	0.1d	<input type="checkbox"/>														
31 <b>Back Frame</b>					09/20/23	09/21/23	1.3d	<input type="checkbox"/>														
32 Cut Pieces	4				09/20/23	09/20/23	0.1d	<input type="checkbox"/>														
33 Assembled Frame	32				09/20/23	09/20/23	0.15d	<input type="checkbox"/>														
34 Installed Frame	33, 39				09/21/23	09/21/23	0.1d	<input type="checkbox"/>														
35 <b>Side Frame</b>					09/20/23	09/21/23	1.4d	<input type="checkbox"/>														
36 Cut Pieces	4				09/20/23	09/20/23	0.1d	<input type="checkbox"/>														
37 Assembled Frame	36				09/20/23	09/20/23	0.15d	<input type="checkbox"/>														
38 Installed Frame	37, 39				09/21/23	09/21/23	0.2d	<input type="checkbox"/>														
39 <b>Floor</b>	4				09/20/23	09/21/23	1.2d	<input type="checkbox"/>														
40 Band					09/20/23	09/20/23	0.05d	<input type="checkbox"/>														
41 Joists					09/20/23	09/20/23	0.2d	<input type="checkbox"/>														
42 Skids					09/20/23	09/20/23	0.1d	<input type="checkbox"/>														
43 Deck	40, 22				09/21/23	09/21/23	0.4d	<input type="checkbox"/>														
44 <b>Siding</b>					09/20/23	09/25/23	3.25d	<input type="checkbox"/>														
45 Cut Material	4				09/20/23	09/20/23	0.2d	<input type="checkbox"/>														
46 Installed Material	38, 34, 27, 15				09/25/23	09/25/23	0.5d	<input type="checkbox"/>														
47								<input type="checkbox"/>														
48								<input type="checkbox"/>														
49								<input type="checkbox"/>														
50								<input type="checkbox"/>														