

Task	Predecessors	Description	Assigned To	Status	Planned Start Date	Planned End Date	Duration	At Risk	04/09/2023							04/16/2023						
									9	10	11	12	13	14	15	16	17	18	19	20	21	22
1 Planning					04/10/23	04/13/23	4d	<input type="checkbox"/>														
2 Costing/Estimating					04/10/23	04/10/23	0.75d	<input type="checkbox"/>														
3 Scheduling	2				04/10/23	04/11/23	0.75d	<input type="checkbox"/>														
4 Material Ordering	8, 3				04/12/23	04/12/23	0.25d	<input type="checkbox"/>														
5 Load-In Plan	8				04/12/23	04/13/23	0.5d	<input type="checkbox"/>														
6 Strike Plan	8				04/12/23	04/13/23	0.5d	<input type="checkbox"/>														
7 Material Delivery	4				04/13/23	04/13/23	1d	<input type="checkbox"/>														
8 Drafting	2				04/10/23	04/12/23	2d	<input type="checkbox"/>														
9 Windows					04/12/23	04/19/23	4.75d	<input type="checkbox"/>														
10 Shop Bot Files	8				04/12/23	04/13/23	0.5d	<input type="checkbox"/>														
11 Cut on Shop Bot	10, 7				04/14/23	04/17/23	1.25d	<input type="checkbox"/>														
12 Cleaned Cut Materials	11				04/17/23	04/17/23	0.5d	<input type="checkbox"/>														
13 Cut List	8				04/12/23	04/13/23	0.5d	<input type="checkbox"/>														
14 Installed Screens	15, 16				04/19/23	04/19/23	0.5d	<input type="checkbox"/>														
15 Assembled Window	12				04/17/23	04/18/23	1.25d	<input type="checkbox"/>														
16 Assembled Window Frame	17				04/14/23	04/17/23	0.75d	<input type="checkbox"/>														
17 Cut Materials	13, 7				04/14/23	04/14/23	0.5d	<input type="checkbox"/>														
18 Frame					04/12/23	04/19/23	5.25d	<input type="checkbox"/>														
19 Cut Materials	22, 7				04/14/23	04/14/23	0.75d	<input type="checkbox"/>														
20 Assembled Frames	19				04/14/23	04/17/23	1d	<input type="checkbox"/>														
21 Facing	20				04/17/23	04/18/23	0.5d	<input type="checkbox"/>														
22 Cut list	8				04/12/23	04/13/23	0.5d	<input type="checkbox"/>														
23 Installed Windows	21, 15				04/19/23	04/19/23	1d	<input type="checkbox"/>														
24 Rigging					04/12/23	04/19/23	4.5d	<input type="checkbox"/>														
25 ACC	8				04/12/23	04/13/23	0.5d	<input type="checkbox"/>														
26 Hanging	21, 25, 27, 5				04/18/23	04/18/23	0.5d	<input type="checkbox"/>														
27 Hardware	8, 20				04/17/23	04/18/23	0.5d	<input type="checkbox"/>														
28 Balanced Fly System	26				04/18/23	04/19/23	0.5d	<input type="checkbox"/>														